

Port of Melbourne - Sweeping Program January 2018

ID	Task Name	Duration	Start	Finish	Calendar Grid																																																					
					December 2017							January 2018							February 2018																																							
					4 Dec '17	5 Dec '17	6 Dec '17	7 Dec '17	8 Dec '17	9 Dec '17	10 Dec '17	11 Dec '17	12 Dec '17	13 Dec '17	14 Dec '17	15 Dec '17	16 Dec '17	17 Dec '17	18 Dec '17	19 Dec '17	20 Dec '17	21 Dec '17	22 Dec '17	23 Dec '17	24 Dec '17	25 Dec '17	26 Dec '17	27 Dec '17	28 Dec '17	29 Dec '17	30 Dec '17	31 Dec '17	1 Jan '18	2 Jan '18	3 Jan '18	4 Jan '18	5 Jan '18	6 Jan '18	7 Jan '18	8 Jan '18	9 Jan '18	10 Jan '18	11 Jan '18	12 Jan '18	13 Jan '18	14 Jan '18	15 Jan '18	16 Jan '18	17 Jan '18	18 Jan '18	19 Jan '18	20 Jan '18	21 Jan '18	22 Jan '18	23 Jan '18	24 Jan '18	25 Jan '18	26 Jan '18
1	Project Preliminaries	5.29 wks	Thu 7/12/17	Sat 13/01/18	[Gantt bar from Dec 7 to Jan 13]																																																					
2	Pre sweep surveys	2 wks	Thu 7/12/17	Thu 21/12/17	[Gantt bar from Dec 7 to Dec 21]																																																					
3	Provision of data to Polaris Marine	5 days	Mon 8/01/18	Sat 13/01/18	[Gantt bar from Jan 8 to Jan 13]																																																					
4	Mobilise Sweep Tug Edi	6.79 wks	Wed 6/12/17	Mon 22/01/18	[Gantt bar from Dec 6 to Jan 22]																																																					
5	Edi IMS Inspection	1 day	Wed 6/12/17	Thu 7/12/17	[Gantt bar from Dec 6 to Dec 7]																																																					
6	Mobilise Edi Geelong/Melbourne	0.3 days	Mon 22/01/18	Mon 22/01/18	[Gantt bar from Jan 22 to Jan 22]																																																					
7	Pre start checks	0.2 days	Mon 22/01/18	Mon 22/01/18	[Gantt bar from Jan 22 to Jan 22]																																																					
8	Sweeping Works	5 days	Mon 22/01/18	Sat 27/01/18	[Gantt bar from Jan 22 to Jan 27]																																																					
9	Survey Support (PoMO)	8 days	Mon 22/01/18	Tue 30/01/18	[Gantt bar from Jan 22 to Jan 30]																																																					
10	De-Mobilise Sweep Tug Edi	0.21 wks	Sat 27/01/18	Mon 29/01/18	[Gantt bar from Jan 27 to Jan 29]																																																					
11	De-Mobilise Edi (Melb/Lakes Entrance)	1.5 days	Sat 27/01/18	Mon 29/01/18	[Gantt bar from Jan 27 to Jan 29]																																																					

